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1.1.

1.2,

HYRIJE
OBJEKTIVI DHE FUSHEVEPRIMI | DOKUMENTIT

Ky dokument éshté Plani i Pérvetésimit té Tokés (PPT) pér Projektin e Rrugéve Regjionale
té Kosovés i implementuar nga Ministria e Infrastrukturés té Kosovés, pér pjesén e
projektit M25.3 Rruga Kllokot - Giljan. Plani éshté pérgatitur né pérputhje me ligjet e
Kosovés si dhe kérkesat e Bankés Evropiane pér Rindértim dhe Zhvillim (BERZH), Politikat
Mijedisore dhe Shogérore 2014 dhe Kérkesat e saj té Performancés (KP), vecanérisht KP
5: Pérvetésimi i Tokés, Zhvendosja e Pavullnetshme dhe Zhvendosja Ekonomike. PPT té
ndara té detajuara jané duke u pérgatitur pér pjesét tjera rrugore né kuadér té kétij
Projekti.

PPT specifikon procedurat té cilat duhet té ndigen nga Qeveria e Kosovés pérmes
Ministrisé sé Mjedisit, Planifikimit Hapésinor dhe Infrastrukturés (MMPHI) dhe veprimet
técilat do t'i ndérmarré pér té kompensuar plotésisht personat e prekur. Dokumenti ofron
njé pérshkrim té Tokés, ekonomive familjare dhe bizneseve gé do té preken nga
shpronésimi i pronave né Komunat e Kllokotit, Vitis€, Parteshit dhe Gjilanit. Objektivi i
késaj PPT éshté gé té lehtésojé ndikimet negative té shpronésimit té Tokés dhe kufizimet
né pérdorimin dhe gasjen né proné nga personat e prekur, si dhe té pércaktojé té drejtat
e kategorive té ndryshme té personave té prekur, duke i kushtuar vémendje té vecanté
atyre mé té cenueshém.

PPT vlen pér té gjithé personat e prekur, pavarésisht nga numri i gjithsej i té afektuarve
dhe nése ata kané apo jo njé titull té regjistruar ligjérisht mbi truallin. Megjithatég,
ashpérsia e ndikimit do té ndikojé né natyrén e kompensimit dhe ndihmés tjetér té ofruar.
Ky dokument PPT éshté rezultat i konsultimeve, grumbullimit sé té dhénave dhe analizave
té béra nga Konsulenti, iC konsulenti dhe pérfshin masa pér té mbrojtur jetesén e
personave té prekur. Eshté pérgatitur né bazé té Kornizés té Pérvetésimit té Tokés (KPT)
té béré né vitin 2015 si pjesé e projektit té kujdesit pérkatés “Kosova — Rrugét Rajonale
dhe Lokale — Vlerésimi Mjedisor dhe Shogéror” i cili ishte kryer nga Enova, Konsulentét
dhe Inxhinierét, Sarajevé.

Kriteret e késaj PPT jané té obligueshme pér Qeveriné e Kosovés, pérmes MMPHI-sé dhe
Kontraktoréve té cilét do té angazhohen pér té ndérmarré ndértimin dhe funksionimin e
Projektit.

PERSHKRIMI | PROJEKTIT

Banka Evropiane pér Rindértim dhe Zhvillim (BERZH) éshté duke e shqyrtuar ofrimin e
financimit pér MI-né né mbéshtetje té punéve pér pérmirésimin e rrugéve kombétare né
kuadér té Projektit pér Rrugét Rajonale té Kosovés (Projekti). Projekti pérfshin zgjerimin
né katér korsi té rrugéve hyrése/dalése né komunat e Gjilanit, Ferizajt dhe Prizrenit, si dhe
rehabilitimin e pjesés rrugore Kllokot — Gjilan. Kéto pjesé konsiderohen si projekte
prioritare sipas Strategjisé sé Transportit Multimodal (2012-2021) dhe Planit té Veprimit
(2012-2016) té Kosovés. Kujdesi pérkatés pér Projektin u pérfundua né vitin 2015 dhe njé
Kornizé e Pérvetésimit té Tokés (KPT) u krijua pér pjesét e Projektit duke pérdorur
informatat disponueshme atékohé pér konsulentin?. Eshté zhvilluar PPT e veganté pér
pjesén rrugore té Prizrenit dhe dy Plane pér Pérvetésimin e Tokés dhe Restaurimin e
Planeve té Jetesés (LALRP) pér pjesét rrugore Ferizaj dhe Gjilan.

1Teksti i ploté i ESP EBRD éshté né dispozicion né: http://www.EBRD.com/news/publications/policies/environmental-and-social-policy-

esp.html

2KPT &shté i disponueshém pér té gjithé né: http://mi-ks.net/repository/docs/2016_02_15_081438_Kosovo_Roads_LAF_final_8_Dec_2.pdf
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Rruga Nacionale M 25-3 i pérket rrjetit kryesor té rrugéve nacionale né Kosové dhe éshté
degé e rrugés kombétare M 25 i cili vjen nga Nishi (Republika e Serbisé) né kufirin
verilindor me Republikén e Serbisé, pérmes Prishtinés dhe Prizrenit, deri né kufirin jugor
me Shqipériné. Kjo rrugé korrespondon me Rrugén 7 té Rrjetit® Kryesor Rrugor té
Observatorit té Transportit té Evropés Juglindore (SEETO) (Skica 1). Kjo pjesé éshté njé
rrugé e réndésishme transitore ndérmjet vendbanimeve Kllokot dhe Livoq i Poshtém
jashté zonés urbane té Komunés sé Gjilanit. Eshté edhe rrugé transite ndérmjet komunés
té Ferizajt dhe Gjilanit.

MAP OF ROADS - HARTE E RRUGEVE
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Skica 1: Harta e rrugéve té Republikés té Kosovés (Burimi: Ministria e Mjedisit, Planifikimit
Hapésinor dhe Infrastrukturés)

3 Sipas Memorandumit té Mirékuptimit pér Zhvillimin e Rrjetit Kryesor Rajonal té Transportit t& Evropés Juglindore té nénshkruar né muajin
gershor 2004 nga pjesémarrésit: Shqipéria, Bosnja dhe Hercegovina, Kroacia, IRJ e Magedonisé, Mali i Zi, Serbia dhe Kosova (sipas RKB
1244/99) , Rrjeti Bé&rthamé &shté njé rrjet multimodal gé pérfshin lidhjet rrugore, hekurudhore dhe té rrugéve ujore té brendshme né shtaté
Pjesémarrésit, sé bashku me njé numér té porteve detare, lumore dhe pikave té aeroporteve té caktuara.
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1.3.

1.3.1.

Sipas dokumenteve té hartuara®, gjatésia e pjesés éshté 14.5 km, si né vijim:
e pjesa me dy korsi ndérmjet Kllokotit dhe Livoqgit té& Poshtém me gjatési 11,000 m
(kjo nén - pjesé do té financohet nga BERZH); dhe
e pjesa me katér korsi ndérmjet Livoqit té Poshtém dhe Gjilanit, me njé gjatési prej
3,125 m (kjo nén - pjesé financohet nga Qeveria e Kosovés dhe punimet
ndértimore jané duke vazhduar tanimé né terren).

Kjo PPT i pérket vetém pjesés té paré (qé ndodhet ndérmjet vendbanimeve Kllokot dhe
Livoq i Poshtém) pasi éshté nén pakon e tenderit i cili do té financohet nga Banka.
Gjatésia e rrugés qé éshté objekt i késaj PPT éshté 11.000 m ndérmjet Kllokotit duke
pérfunduar né Livoq té Poshtém.

Projektimi i karrexhatés dhe trotuarit: Rehabilitimi i bazés té rrugés me njé korsi dhe
shtresave té nén-bazés té karrexhatés ekzistuese brenda karrexhatés ekzistuese 7 m té
gjeré, me ané rrugore (2m).

Trualli pérreth pjesé rrugore éshté pjesérisht i urbanizuar dhe né pjesé té tjera éshté
pérgjaté parcelave bujgésore né té dy anét. Né aférsi té rrugés, pérve¢ shtépive
individuale té banimit, ku kalon népér ose afér vendbanimeve, té Kllokotit, Radivoijcit,
Budrikés té Epérme, Parteshit, Cernicés, Budrikés té Poshtme dhe Livogit té Poshtém, jané
disa aktivitete afariste. Ndikimet do té kufizohen né strukturat dhe aktivitetet tregtare jo-
bujgésore (si¢ pércaktohet né Pjesén 3.3 té kétij dokumenti).

Eshté e pritshme qé gjithsej 11 parcela (formalisht né pronési té njé ose mé shumé
pronaréve) té preken nga marrja e Tokés si rezultat i zbatimit té Projektit. Marrja e Tokés
né parcela individuale éshté rezultat i sjelljes té projektimit té rrugés né standard, dhe jo
pasojé e zgjerimit té rrugés, pasi éshté planifikuar té ruhet rruga brenda vijés ekzistuese.
Prandaj, ndikimet né parcelat individuale jané shumé té kufizuara dhe nuk ndikojné né
funksionin e pérgjithshém té parcelave té afektuara.

Asnjé grup i vecanté i cenueshém nuk ishte evidentuar gjaté vizitave né terren né vitin
2015 gjaté projektit té kujdesit pérkatés dhe kjo u konfirmua gjaté regjistrimit né muajin
shtator 2017. Asnjé strukturé e trashégimisé kulturore té ndonjé lloji nuk ishte evidentuar
gé nga viti 2015 dhe konfirmuar né vitin 2017.

STATUSI | AKTIVITETEVE TE PERVETESIMIT TE TOKES

Statusi Aktual i Pérvetésimit té Tokés

M, si Parashtrues i kérkesés, ka dérguar kérkesén pér Shpronésim (Referenca: 5197/2017,
e datés 22 gershor 2017) né Zyrén pér Shpronésime té MMPHI-sé, duke iniciuar né kété
ményré zyrtare procedurén e shpronésimit né pajtim me ligjet kombétare (ju lutem shihni
Kapitullin 2 té kétij dokument pér pérshkrimin e procedurés), pasi té jeté véné né puné
dhe pérfunduar Shpronésim Elaborimi i Rehabilitimit té Pérpunuar té Rrugés té Kombit té
rrugés nacionale N25.3, Pjesa: Kllokot - Gjilan (Projekti Vizion, gusht 2016).

Kérkesa pér Shpronésim éshté ndryshuar me Vendimin Nr. 09/11, té datés 07.05.2021,
té shpallur né Gazetén Zyrtare mé 18.05.2021°.

4 Raporti Teknik, Rehabilitimi i rruges Nacionale N25.3, segmenti Kllokot-Gjilan (Projekti Vizion, 2016)
5 Ref: https://gzk.rks-gov.net/ActDetail.aspx?ActiD=41373
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1.3.2.

Né bazé té té dhénave mé té fundit té dhénat nga Ministria e Infrastrukturés, MMPHI ka
pranuar aplikacionin gjaté muajit dhjetor 2017 (Vendimi Nr. 11/21 i datés 22.12.2017), té
dorézuar nga Ml né fillim té kétij viti. Afati ligjor sipas Ligjit pér Shpronésim té Kosovés ka
gené 15 dité pas pranimit té aplikacionit, gjegjésisht Kérkesés pér Shpronésim (Shtojca 1
e kétij dokumenti). Qeveria e Kosovés ka njoftuar bartésit e identifikuar té sé drejtés
pronésore. Vendimi 11/21 pér miratim éshté publikuar né Gazetén Zyrtare, dhe né njé
gazeté ditore né Kosové me tirazh té gjeré, publikimi i té cilit pérséritet pas 7 deri né 10
dité, pasuar me njé periudhé 10 ditore gjaté sé cilés té interesuarit kané té drejté té
paragesin komente me shkrim prané autoritetit shpronésues. Pas publikimit, autoritetit
shpronésues iu kérkua té zhvillojé njé seancé publike brenda 15 ditéve né secilén Komuné
pérkatése ku ndodhen pronat objektet e shpronésimit, e cila u ndérmor gjaté muajit janar
2018.

Pritet gé gjithsej 11 parcela private né zonat Kadastrale té Kllokotit, Radivojcit, Budrikés
sé Epérme dhe Parteshit té preken nga marrja e Tokés, me njé total prej 4,452 m2, sig
éshté identifikuar né Elaborimin e Shpronésimit.

| téré procesi &shté iniciuar vetém pér pronarét/shfrytézuesit formal té Tokés pasi
legjislacioni i Kosovés nuk i njeh pérdoruesit joformalé té Tokés (shih Pjesén 2.5 té kétij
dokumenti pér pérshkrimin e zbrazétirave ndérmjet ligjeve té Kosovés dhe kritereve té
BERZH). Megjithaté, nuk pritet gé pérdoruesit joformalé té preken nga Implementimi i
Projektit pasi projekti éshté kryesisht njé rikualifikim i trasesé ekzistuese rrugore.

Gjaté periudhés janar-mars 2019, éshté béré ndryshimi né hartimin e projektit pér té
pérfshiré ndryshimet né stacionet e autobuséve dhe trotuaret pér kémbésorét me géllim
té pérmirésimit té rrugés dhe siguriné e pérgjithshme. Megjithaté, marrja e Tokés té
kérkuar mbetet e njéjté pasi ndryshimet jané brenda vijés té shpronésimit té planifikuar
meé paré.

Procesi i Planifikuar i Pérvetésimit té Tokés

Sipas procedurés té pércaktuar né legjislacionin kombétar, MMPHI-sé i kérkohej té
ndérlidhet me Agjenciné Kadastrale té Kosovés (AKK) pér té siguruar gé informatat e
pércaktuara né Elaboratin e Shpronésimit té jené té pérditésuara dhe té sakta. Pasi u
vértetua qé Elaborati i Shpronésimit éshté i sakté, MMPHI miratoi Vendimin Nr. 11/21 té
datés 22.12.2017, pér pranimin e aplikacionit pér pérpunim té métejmé dhe njé kopje té
aplikacionit dhe dokumentet shogéruese i dérgoi Zyrés pér Vlerésimin e Pasurisé té
Paluajtshme. né kuadér té Ministrisé té Financave (MF) pér vlerésimin e pronave té
afektuara. Elaborimi i Shpronésimit aktualisht éshté duke u mbajtur né Ministriné e
Financave, pérkatésisht Zyrén e Pronés sé Paluajtshme né kuadér té Departamentit pér
Tatimin mbi Proné né pritje té procedurés administrative té pércaktuar né Ligjin e
Shpronésimit té Kosovés (ju lutem shih Pjesén 2.4). Kérkesa pér shpronésim éshté
ndryshuar me Vendimin Nr. 09/11, té datés 07.05.2021.

Prandaj, ende nuk ka njé afat kohor té pércaktuar pér procesin né pritje té pérvetésimit
té Tokés. Sipas Nenit 16 té Ligjit té Shpronésimit, "shuma e kompensimit té shpronésimit
té pércaktuar né njé Vendim té Formés té Preré do té paguhet plotésisht brenda dy (2)
viteve nga data e hyrjes né fuqi té vendimit". Sipas pérvojés sé PIU-sé nga projektet té
ngjashme, kohézgjatja e paraparé e téré procedurés sé shpronésimit zgjat aférsisht 2 - 3
vite.
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2.1.

2.1.1.

2.1.2.

KORNIZA LIGJORE DHE INSTITUCIONALE

LIGJI PER SHPRONESIM | KOSOVES

Procedura e shpronésimit dhe zhvendosjes sé pronés né Kosové éshté e rregulluar
kryesisht me Ligjin Nr. 03/L-139 pér Shpronésimin e Pronés sé Paluajtshme me ndryshimet
dhe plotésimet e béra né Ligjin Nr. 03/L-205 té datés 28 tetor 2010 (Ligji i Shpronésimit té
Kosovés). Ligji parasheh procedurén, duke i pérfshiré mjetet juridike, pér té mbrojtur
individét nga ndérhyrjet joproporcionale né té drejtén e pronés sé paluajtshme®.
Dispozitat kyce té kétij ligji jané té pérmbledhura mé poshté.

Interesi publik

Shpronésimi mund té béhet vetém kur plotésohen té gjitha kushtet si né vijim:
(Neni 4)
i.  shpronésimi béhet né ményré té qarté dhe té drejtpérdrejté pér arritjen e njé
géllimi té ligjshém publik;
ii.  qéllimii ligishém publik nuk mund té arrihet né ményré praktike pa kryerjen e
Shpronésimit;
iii. pérfitimi publik nga shpronésimi éshté mé i madh se interesat té cilat do té
ndikohen negativisht nga Shpronésimi;
iv. prona e paluajtshme e cila éshté objekt i shpronésimit nuk éshté zgjedhur pér
arritjen e njé géllimi ose synimi diskriminues; dhe
v.  organi shpronésues i ka pérmbushur té gjitha dispozitat e aplikueshme té kétij
Ligji.

Kérkesa pér Shpronésim

Inicimi i procedurés té shpronésimit béhet nga veté organi shpronésues (MMPHI) ose
pérmes kérkesés pér shpronésim té dorézuar tek organi shpronésues (Neni 7). Aplikacioni
pérmban informatat e nevojsme pér bartésit e té drejtés pronésore dhe pronat e
afektuara, pérshkrimin e té gjitha té drejtave né lidhje me parcelén, pérshkrimin e
detajuar té qéllimit publik pér té cilin kérkohet shpronésimi, shogéruar me dokumente té
cilat pérfshijné té dhénat pronésore, kadastrale, hapésinore. ose plane urbanistike, dhe
déshmi se mjetet e mjaftueshme financiare jané ose do té jené né dispozicion pér pagesén
né kohé té kompensimit.

Pas pranimit té kérkesés, organi shpronésues shqyrton kérkesén dhe mund ta miratojé
ose refuzojé kérkesén, térésisht ose pjesérisht.

Né rast té miratimit, organi shpronésues dérgon njé kopje té kérkesés dhe té gjitha
dokumentet e bashké ngjitura né Zyrén pér Vlerésimin e Pasurive té Paluajtshme dhe i
njofton bartésit e identifikuar té sé drejtés pronésore. Vendimi pér miratim shpallet né
Gazetén Zyrtare dhe né njé gazeté té pérditshme né Kosové me tirazh té gjeré, publikimi
i sé cilit pérséritet pas 7 deri né 10 dité, pasuar me njé periudhé 10-ditore gjaté sé cilés
Palét e interesit kané té drejté té paragesin komente me shkrim te organi shpronésues.
Pas publikimit, nga organi shpronésues kérkohet té mbajé njé seancé publike brenda 15
ditéve né secilén komuné ku ndodhen pronat té cilaj jané subjekt i shpronésimit.

6 Sipas Ligjit, prona e paluajtshme pérfshin: (i) truallin, (i) ndértesat ose pjesét specifike té njé ndértese té ndértuara sipér, ose nén sipérfagen
e Tokeés, (iii) ¢do pajisje dhe pjesé ndihmése qé jané bashkéngjitur pérheré né truall ose né njé ndértesé dhe qé nuk mund té largohet, pa
pérpjekje té paarsyeshme ose joekonomike, dhe (iv) ndonjé pemé e pashképutur e bashkéngjitur né kété truall. Vlera e tregut pércaktohet si:
“emim i cili blerési éshté i gatshém t’ia paguajé shitésit.
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2.1.3.

2.14.

2.1.5.

2.1.6.

Vendimi Preliminar mbi Ligjshmériné e Shpronésimit té Propozuar

Pas shqyrtimit té komenteve me shkrim dhe shgetésimeve té shprehura né seancat
dégjimore, organi shpronésues merr Vendim Preliminar brenda 30 ditéve (Neni 10).
Organi mund té refuzojé shpronésimin bazuar né komente dhe shqetésime té tilla, ose né
rast se konstaton se shpronésimi i propozuar nuk i plotéson kérkesat ligjore. Vendimi
Preliminar shpallet né Gazetén Zyrtare té Kosovés dhe né gazetat ditore.

Vendimi Pérfundimtar pér Shpronésim

Organi Shpronésues miraton Vendimin Pérfundimtar pér miratimin ose refuzimin e
kérkesés brenda njé periudhe 12-mujore pas hyrjes né fuqi té Vendimit Preliminar (Neni
11). Vendimi Pérfundimtar shpallet né Gazetén Zyrtare té Kosovés dhe né gazetat ditore.
Vendimi Pérfundimtar nuk mund té miratohet né rast se njé ankesé ndaj Vendimit
Preliminar né lidhje me pronat e afektuara éshté ende né proceduré né Gjykaté. Nése
kérkesa pérfshin mé shumeé se njé parcelé té pronés, organi shpronésues mund té nxjerré
njé ose mé shumé Vendime Pérfundimtare, me secilén prej kétyre Vendimeve
Pérfundimtare duke mbuluar njé ose mé shumé parcela né fjalé.

Kompensimi

Kompensimi éshté i rregulluar si me Ligjin pér Shpronésim té Kosovés, ashtu edhe me
Udhézimin Administrativ mbi Miratimin e Metodave Teknike té Vlerésimit dhe Kritereve
pér Pérllogaritien e Shumave té Kompensimit pér Pasuriné e Paluajtshme té Shpronésuar
dhe Démet qé lidhen me Shpronésimin, Nr. 02/2015, té miratuar nga Ministria e Financave
né bazé té Ligjit. Sipas Ligjit, kompensimi paguhet né bazé té vlerés sé tregut té pronés’,
duke pérfshiré pjesét shtesé dhe pemét e tij, plus ¢do démtim té drejtpérdrejté té
dukshém té shkaktuar pér shkak té shpronésimit. Kompensimi paguhet me para té
gatshme®, dhe pérfshin shumén e pércaktuar né Vendimin Pérfundimtar sé bashku me
interesin pér shumén e tillé gé éshté akumuluar ndérmjet datés té hyrjes né fuqi té
Vendimit Pérfundimtar dhe datés té pagesés.

Asnjé ndryshim né pronési apo té drejta té tjera té personave té afektuar nuk béhet ose
zbatohet derisa Vendimi Pérfundimtar té mos hyjé né fugi dhe kompensimi i kérkuar nga
Vendimi Pérfundimtar té jeté paguar. Vetém pasi té jené plotésuar kushtet e cekura,
prona éshté e regjistruar né emér té Qeverisé sé Kosovés.

Vlerésimi i Pronés

Zyra e Vlerésimit té Pasurive té Paluajtshme éshté pérgjegjése pér vlerésimin e pronés né
procesin e shpronésimit (Neni 21 dhe Neni 22), né bazé té Udhézimit Administrativ té
lartpérmendur i cili rregullon metodologjiné e detajuar pér llogaritjen e kompensimit qé
duhet paguar pér pronén e shpronésuar dhe lidhur me démet e shpronésimit.’

7Vlera e tregut pércaktohet si: “¢mimi i cili blerési éshté i gatshém té paguajé dhe shitési pér té shitur pronén e paluajtshme né njé transaksion
zyrtar, ku asnjéri nuk éshté i obliguar té veprojé me forcé dhe nuk ka marrédhénie midis Paléve té bazuara né gjak, martesé, bashképronési
ose lidhje té biznesit.”

8 Kompensimi i ngjashém me ményrén trualli pér truall (ose kombinimi i tyre ngjashém me para té gatshme) jepet ekskluzivisht né rastet kur
Qeveria éshté organ shpronésues dhe shpronésohen mé shumé se 20 parcela té pronés sé paluajtshme, nése pronarét e atyre pronave bien

dakord.

9 Ligji pér Shpronésimin thoté se "Kompensimi do té pérfshijé kompensimin e ¢do démi té drejtpérdrejté té vértetuar té shkaktuar nga personi
i shpronésuar pér shkak té shpronésimit, plus vlerén e pronés sé paluajtshme té shpronésuar, duke pérfshiré - nése éshté jané té aplikueshme
- pjesét shtesé dhe pemét e saj."
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2.1.7.

2.1.8.

Gjaté vlerésimit té pasurisé sé paluajtshme mund té zgjidhet njé nga metodat e
méposhtme ose metodat e kombinuara té vlerésimit té pasurisé:

e metoda krahasuese e shitjes,

e metoda e shpenzimit, dhe

e meényra e té hyrave.
Vlera e pronés té cilésuar si truall bujgésor, merr parasysh cilésité e Tokés, aférsiné me
vendbanimin, gasjen né infrastrukturé, madhésiné dhe formén e parcelés, sistemin e
ujitjes ose potencialin e ujitjes, si dhe kushtet e tjera mjedisore gé lidhen me gjendjen
fizike, karakteristikat e terrenit (lartésia dhe pjerrésia). Vlera e Tokés pyjor dhe pyjeve
pércaktohet duke marré parasysh cilésiné e Tokés, vlerén mjedisore té Tokés,
vendndodhjen gjeografike, sasiné dhe cilésiné e biomasés, nivelin e investimeve dhe
gasjen né infrastrukturé, kushtet e transportit dhe kushtet mjedisore. Vlerésimi i zonave
té banuara dhe té tjerave té ndértuara merr parasysh kriteret, si: llojin e ndértesés,
materialin ndértimor, sipérfagen né m2 pér objektet banesore dhe atyre jo-banesore,
vitin e ndértimit, qasjen né rrugé, qasjen né shérbimet publike, sistemin e ngrohjes,
gjendjen e objektit, kushtet e giras€, koston e funksionimit dhe mirémbaijtjes, et;.
Gjaté procesit té vlerésimit, pronarét dhe mbaijtésit e interesit kané té drejté té paraqgesin
piképamjet e tyre me shkrim né lidhje me njé vlerésim té tillé né Zyré, dhe t'i
kundérshtojné né gjykaté vendimet pérfundimtare té vlerésimit té Zyrés.

Data e Pérfundimit

Ligji pér Shpronésim i Kosovés (Neni 7) pércakton datén e fundit me Vendimin e Pranimit*°
té kérkesés pér shpronésim dhe shpalljen e vendimit né Gazetén Zyrtare té Kosovés dhe
né njé gazeté me tirazh té gjeré né Kosove.

Ligji pér Shpronésim i Kosovés né ményré specifike parasheh se né vijim do té
pérjashtohet nga shuma e kompensimit:

e koston ose vlerén e ¢do vlerésimi té pronés, objekteve té ndértuara ose té
zgjeruara né prong, ose peméve dhe kulturave té mbjella né proné pas datés té
Vendimit té Pranimit té kérkesés pér pérpunim té métejshém té shpronésimit (té
Iéshuar para Vendimit Preliminar) shpallet né Fletoren Zyrtare.

e ¢do ndryshim né vlerén e tregut té pronés qé ndodh pas datés té miratimit té
vendimit qé autorizon aktivitetet pérgatitore pér kété proné, ose datés té
paragqitjes fillestare té kérkesés pér shpronésim, cilado qofté qé paragitet mé
herét,

e cdo ndryshim tjetér né vlerén e tregut té pronés para fillimit té procedurés té
shpronésimit, nése kéto ndryshime mund té demonstrohen se i atribuohen
¢mimit ose manipulimit té tregut ose spekulimeve nga personat (ose té aférmit
ose bashképunétorét e tyre) qé kané pasur né posedim informatén rreth
shpronésimit té afért ose té mundshém té pronés né fjalé.

Konsultimet Publike

Ligji pér Shpronésim i Kosovés u siguron personave té afektuar mekanizmin formal té
konsultimit publik (Neni 9), pas publikimit t& Vendimit pér pranimin e kérkesés pér
shpronésim né media, kur ¢do Palé e interesuar ka té drejté t'i paragesé organit
shpronésues komente me shkrim mbi shpronésimin né fjalé.

10yvendimi i Kryeministrit &shté ende i hapur dhe ende pér t'u publikuar pér shkak té pérditésimeve té pjesshme té Shpronésimit.
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Pas késaj, organi shpronésues mban njé seancé publike né Komunén ku do té béhet
shpronésimi.

Personat té cilét duan té marrin pjesé né ato seanca e hapur duhet té sigurojné déshmi
se ata jané zyrtaré publiké t& Komunés né té cilén po mbahet seanca dégjimore, ose
Pronar ose Mbajtés i Interesit né lidhje me pronén pérkatése gé ndodhet prané Komunés
ku po mbahet seanca dégjimore, ose avokatin ose pérfagésuesin e ligjshém té atij zyrtari
publik, Pronar ose Bartés i Interesit.

2.1.9. Menaxhimi i Ankesave

Ankesat e definuara me Ligjin pér Shpronésim té Kosovés pérfshijné: (i) ankesat té

cilat e kundérshtojné Vendimin Preliminar mbi Ligjshmériné e Shpronésimit té Propozuar,
(ii) ankesat té cilat e kundérshtojné pérshtatshmériné e kompensimit, (iii) ankesat pér
kompensimin e démeve té cilat rrjedhin nga shpronésimi i pjesshém; (iv) ankesat té cilat
e sfidojné ligjshmériné e Vendimit pér shfrytézim té pérkohshém té pronés.

2.2, LIGJET TE TJERA TE NDERLIDHURA

Ligjet e tjera né Kosové pérkatése pér zbatimin e projektit jané pérmbledhur né Tabelén.
Tabela 1: Ligjshméria né Republikén e Kosovés pér Zbatimin e Projektit.

Kushtetuta e Republikés té Kosovés

T I LT T S [ G [ IR R (S =18 Rregullon krijimin, pérmbajtjen, transferimin, mbrojtjen dhe

WEE G M EVIB LY RGEICREN  pérfundimin e té drejtave sendore si pronésia, té drejtat sendore
korrik 2009 té kufizuara, posedimi, té drejtat sendore té sigurisé dhe té drejtat
sendore té pérdorimit.

Pércakton se pronésia dhe té drejtat e tjera sendore mund té
kufizohen ose higen vetém kundér vullnetit té mbajtésve té
ligishém né pérputhje me kushtet dhe procedurat e pércaktuara me
ligjet né fuqi.

Ligji pér Kadastrén Nr. 04/L-013 i
datés 12 gusht 2011

(T TTAN G T T K iR ST RN Pércakton parimet e zbatimit dhe vértetimit té té drejtave té pronés
RPSTL [ P 0 0P YR T G T E TGN | s€ paluajtshme né Kosové pérmes mekanizmit té Regjistrit té té
CEHIS R CRCI N EVCRER G -0 Drejtave té Pronés sé Paluajtshme. Té drejtat e pronés sé
CETEN S T R T Y RO G EY XAl | paluajtshme duke pérfshiré (i) pronésing, (ii) hipotekat, (iii)
korrik 2011 servitutet, (iv) té drejtat e pérdorimit té pronés komunale, publike,
shogérore dhe shtetérore dhe (v) barrat dhe tarifat pronésore
regjistrohen né regjistér. PEércakton autoritetin mbi administrimin e
pérgjithshém té Regjistrit né Agjenciné Kadastrale té Kosovés (AKK)
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dhe eméron Zyrat Kadastrale Komunale (ZKK) pér té regjistruar, me
shkrim, té drejtat e pronés sé paluajtshme né regjistér nén organet

Ligji pér Procedurén Administrative
Nr. 02/L-28 i datés 22 korrik 2005

RT-STI T VR Lo I YT\ [ TV 1T T N Pércakton komunitetet e Kosovés dhe té drejtat e tyre té vecanta
(T LT TG e L LI W né lidhje me identitetin e tyre, fené, arsimin, pérdorimin e gjuhéve,
R R EV R GG UL LN - kulturés, shéndetésisé, mediave, mundésive ekonomike dhe
S E AT GGl GG [ shogérore, si dhe pérfagésimin e tyre politik né té gjitha
03/L-047 i datés 21 dhjetor 2011 mekanizmat shtetéroré.

Ofron masa pér mbrojtjen e trashégimisé kulturore dhe fetare,
programe pér punésim publik vecanérisht pér komunitetet Rom,
Ashkali dhe Egjiptian, arsimim né gjuhén e tyre et;.

Ligji pér Pérdorimin e Gjuhéve Nr.
02/L-37 i datés 21 tetor 2006

(PSR TTY LTI EOIGEE N E TN Il  Krijon njé kornizé té pérgjithshme pér parandalimin dhe luftimin e
TR0 LY R p 4 R EY I YT @ {0l  diskriminimit té bazuar né etni, ose né lidhje me ¢do komunitet,
origjiné shoqgérore, racé, etni, ngjyré, lindje, origjiné, gjini, identitet
gjinor, orientim seksual, gjuhé&, shtetési, religjion dhe besim,
pérkatési fetare, lidhje politike, opinion politik ose mendim tjetér,
status shogéror ose personal, moshé, status familjar ose martesor,
shtatzéni, amési, pasuri, gjendja shéndetésore, paaftési, trashégimi
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gjenetike ose ndonjé bazé tjetér, me géllim té zbatimit té parimit té
trajtimit té barabarté.

Synon té parandalojé té gjitha veprimet ose mosveprimet, té té
gjitha institucioneve shtetérore dhe vendore, té personave fizik dhe
juridik, té sektorit publik dhe privat, té cilét cenojné, shkelin ose
mund té shkelin té drejtat e ¢do personi ose subjekti fizik dhe
juridik, ndér té tjera né lidhje me (i. ) qasje né strehim, i cili éshté
né dispozicion té publikut, dhe gasje né forma té tjera té pronés (té
luajtshme dhe té paluajtshme) dhe (ii) trajtim i drejté dhe i
barabarté né proceset gjyqésore dhe té gjitha autoritetet e tjera té
cilat administrojné drejtési.

Ligji pér Baraziné Gjinore Nr. 05/L-
020 i datés 15 gershor 2015

(BT T T EN UG E ST [ Pércakton parimet themelore té planifikimit hapésinor,
04/L-174 i datés 19 gusht 2013 metodologjiné e zhvillimit hapésinor dhe rregulloret, si dhe
pérgjegjésité e organeve administrative né nivel gendror dhe lokal
pér hartimin dhe zbatimin e dokumenteve té planifikimit hapésinor.

Ligji pér Ndértim Nr. 04/L-110 i datés
19 gershor 2012

Ligji pér Inspektoratin e Mjedisit,

" R Rregullon parimet, organizimin dhe mbikéqyrjen inspektuese,
Ujérave, Natyrés, Planifikimit

koordinimin e inspektimit mbikéqyrés, té drejtat, detyrat,
Hapésinor dhe Ndértimit Nr. kompetencat e inspektoréve, té drejtat, detyrimet dhe subjektet
04/L-175 i datés 21 tetor 2013 mbikéqyrése, procedurén e kryerjes té inspektimit dhe ¢éshtje té
tjera té réndésishme gé kané té béjné me mbikéqyrjen inspektuese.

Konstaton se mbikéqyrja dhe kontrolli inspektues pérmes
inspektimit urban duke zbatuar kété ligj dhe ligje té tjera qé kané té
béjné me fushén e urbanizimit dhe planifikimit hapésinor éshté
pérgjegjési e Inspektoratit té Planifikimit Hapésinor dhe Urbanistik.

Tabela 1: Ligjshméria né Republikén e Kosovés pér Zbatimin e Projektit

2.3. KERKESAT E BERZH-IT

BERZH zbaton Politikén e saj Mjedisore dhe Shoqgérore (2014) pér kété Projekt.
Pérvetésimii Tokés mbulohet nga Kérkesa e Performancés (PR) 5 e Politikés. Pikat kyce té
PR 5 jané si né vijim:

e Té gjitha pércaktimet alternative té mundshme té projektit duhet té hulumtohen
pér té shmangur ose té paktén minimizuar zhvendosjen fizike dhe/ose
ekonomike, duke balancuar kostot dhe pérfitimet mjedisore, shogérore dhe
ekonomike;

e Zgjidhjet e negociuara inkurajohen pér té ndihmuar shmangien e shpronésimit
dhe eliminimin e nevojés pér té pérdorur autoritetin geveritar pér té larguar
njerézit me dhung;
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2.4,

2.5.

Ndikimet negative shogérore dhe ekonomike nga pérvetésimi i pronés ose
kufizimet né pérdorimin dhe qasjen e pronés nga personat e afektuar duhet té
lehtésohen duke: (i) siguruar kompensimit pér humbjen e aseteve me kosto té
zévendésimit; dhe (ii) siguruar qé aktivitetet e pérvetésimit té pronés té zbatohen
me shpalosjen e duhur té informatés, konsultimin dhe pjesémarrjen e informuar
té atyre té afektuar;

Mijetet e jetesés dhe standardet e jetesés té personave té zhvendosur duhet té
pérmirésohen ose, sé paku, té rikthehen né nivelet para projektit;

Uzurpuesit jozyrtar té Tokés nuk kané té drejté né kompensim pér truallin;
megjithaté, ata duhet té kompensohen pér ¢do vlerésim tjetér né truall dhe t'iu
ofrohet ndihmé. Ata, gjithashtu do té kompensohen me koston e ploté té
zévendésimit té ¢do aseti té humbur pérveg Tokés (asnjé pérdorues joformal nuk
ishte identifikuar né zonén e Projektit);

Duhet té krijohet njé mekanizém i ankimimit sa mé shpejt gé té jeté e mundur né
proces, né ményré gé té merren dhe té adresohen né kohén e duhur shgetésimet
specifike lidhur me kompensimin dhe zhvendosjen gé ngrihen nga personat e
zhvendosur dhe/ose anétarét e komuniteteve pritése, duke pérfshiré njé
mekanizém mbéshtetés té krijuar pér té zgjidhur mosmarréveshjet né ményré té
paanshme.

KORNIZA INSTITUCIONALE PER PERVETESIM TE PRONES NE KOSOVE

Né pajtim me Ligjin pér Shpronésim té Kosovés, organi administrativ (“organi
shpronésues”) pér shpronésimin e Tokés pér kété projekt éshté Qeveria e Kosovés pérmes
Ministrisé sé Mijedisit dhe Planifikimit Hapésinor (MMPHI), gé vepron si organ
shpronésues né emér té té gjitha autoriteteve té nivelit gendror?™.

Institucionet té tjera kyge té pérfshira né procesin e shpronésimit jané:

Zyra pér Vlerésimin e Pronés sé Paluajtshme (né kuadér té Departamentit té
Tatimit né Proné) né kuadér té Ministrisé té Financave, i vetmi autoritet publik
kompetent pér vlerésimin e ndonjé pasurie té paluajtshme qé i nénshtrohet
shpronésimit nga ¢do organ shpronésues (Komuné apo Qeveri).

Agjencia Kadastrale e Kosovés (AKK), autoriteti mé i larté i kadastrés, gjeodezisé
dhe hartografisé né Kosové, pérgjegjés pér administrimin e pérgjithshém té
Regjistrit té kompjuterizuar té té Drejtave té Pronés sé Paluajtshme té Kosovés.
Zyrat Komunale Kadastrale, gé u kérkohet té regjistrojné (né Regjistrin e té
Drejtave té Pronés sé Paluajtshme) vendimet pérfundimtare pér shpronésimin e
pronés sé paluajtshme (té dorézuara nga organi shpronésues), né ményré qé té
parandalohen pronarét ose mbaijtésit e interesit gé té transferojné ose t'i japin
ndonjé personi té treté ndonjé pronési, ose té drejta ose interesa té tjera né ose
pér pronén né fjalé, dhe ndérmarrjen e ndonjé punimi té ndértimit né pronén né
fjalé.

ANALIZA E BOSHLLEQEVE DHE MEKANIZMAT NDERLIDHES

Tabela 2 ofron njé pérmbledhje té krahasimit té kornizés ligjore té Kosovés mbi
shpronésimin dhe PR 5 té BERZH-sé: Pérvetésimi i Tokés, Zhvendosja e Pavullnetshme dhe
zhvendosja ekonomike dhe veprimet té cilat duhet té ndérmerren pér té tejkaluar ¢do
mospérputhje té ligjeve kombétare me até té kritereve té BERZH-sé.

1Sipas Vendimit t& Qeverisé Nr. 05/147 té datés 05 tetor 2010 éshté themeluar Zyra pér Shpronésim né kuadér t& MMPH-sé.
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Shmangia
minimizimi
zhvendosjeve

Planifikimi dhe
implementimi i
zhvendosjes

Marréveshjet e

negociuara

Pranueshmeéria

ose

Dispozitat e Ligjit pér
Shpronésim té Kosovés

Kérkon  vetém njé
studim mbi
shpronésimin si
regjistrim bazé, asnjé

kérkesé eksplicite lidhur
me anketat shogérore-
ekonomike ose
zhvillimin e planeve té
zhvendosjes

Kriteret e BERZH-sé

Duhet té béhet njé
regjistrim dhe njé
vlerésim bazé
shoqgéro-ekonomik pér
t'i identifikuar
personat gqé do té
zhvendosen dhe pér té
pércaktuar se cilét do
té kualifikohen pér
kompensim dhe
ndihmé, si dhe duhet
té pérgatitet dhe

zbatohet njé plan i
veprimit
zhvendosje.

pér

Masa/Aktiviteti pér té tejkaluar
boshllékun

Ky Plan i Pérvetésimit té Tokés
(PPT) pérmban njé regjistrim dhe
anketé shogérore-ekonomike dhe
njé matricé té té drejtave.

B Shpronésimi ndérmerret Mungesa e Pasuria e paluajtshme duhet té
B vetém pér dokumenteve té kompensohet pavarésisht nga
dhe formalizmi . S o . .
P pal_uajtshmerlt.t.e . .dhf p.rones!s.e nuk e statusi formal.
objektet e ndértimit né diskualifikon nga e
paluajtshméri private. drejta pér kompensim
Procesi éshté i dhe asistencé asnjé
zbatueshém vetém pér pretendues apo
strukturat qé jané pretendues té pronés,
legalizuar ose mund té
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Céshtja Dispozitat e Ligjit pér | Kriteret e BERZH-sé Masa/Aktiviteti pér té tejkaluar

Shpronésim té Kosovés boshllékun

legalizohen sipas ligjeve pavarésisht nga statusi
né fuqi né Kosové né ityre zyrtar.

datén e nxjerrjes té

vendimit pérfundimtar

pér shpronésim.

Pérdoruesit dhe
té drejtat
joformale té
pronés

Kompensimi éshté

Sigurimi " vy "
surimi paguar né bazé té vlerés

Kompensimi do té Personat e prekur nga humbja e
kompensimit . . n sigurohet me koston e pérhershme e parcelave té Tokés
M té tregut té pronés. e . . .. . R .
me vlerén v . ploté té zévendésimit, do té marrin kompensim me vlerén
Nuk ka udhézime

zévendésuese ope " zakonisht e llogaritursi e ploté té zévendésimit.
specifike né rastet kur .
vlera e tregut té

nevojitet rivendosjes té .
) ) aktiveve plus kostot e

ST transaksionit qé lidhen
me rivendosjen e
kétyre aktiveve
(tatimet e regjistrimit
dhe transferimit).

Personat e prekur nga humbja e
¢do pasurie né proné do té marrin
kompensim me kosto té ploté té
zévendésimit.

Data
Pérfundimit
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Céshtja Dispozitat e Ligjit pér | Kriteret e BERZH-sé Masa/Aktiviteti pér té tejkaluar
Shpronésim té Kosovés boshllékun

NGIYCII M- Asnjé masé e posagme Vémendje e vecanté Identifikimi i personave té cenuar
grupet nu ka lidhur me grupet e duhet t'i kushtohet té vlerésuar né PPT. Nuk jané
cenuara cenuara. grupeve té cenuara. identifikuar ata persona.

Mekanizmi
ankesave
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Céshtja Dispozitat e Ligjit pér | Kriteret e BERZH-sé Masa/Aktiviteti pér té tejkaluar
Shpronésim té Kosovés boshllékun

Konsultimet Organi i Shpronésimit Informatat brenda né Pérve¢ dhénies té informatave té

dhe sigurimi i ] publikimin e PPT (dhe dokumentet pércaktuar me ligjet kombétare,

informatave informatave né vijim: té tjera té shpalosjessi PPIU do té sigurojé qé PPT té

njofton pronarin e SEP) té shpalosen shpaloset publikisht dhe gé dhénia
pronés mbi kérkesén e publikisht pér té e informatés dhe konsultimet té

paraqitur pér siguruar gé personat e béhen né pérputhje me PPT-né me
shpronésim, publikon prekur t'i kuptojné té gjithé PNV, pavarésisht statusit
Vendimin pér miratimin procedurat e formal.

e aplikimit, mban dégjim kompensimit dhe té
publik né Komunén ku diné se ¢faré té presin
ndodhen pronat, njofton né faza té ndryshme té
pronarét/bartésit e projektit. Konsultimet
interesit té afektuar pér me té gjithé PPPF do té
té drejtat mbi ankesé né vazhdojné gjaté gjithé
giykatén  kompetente ciklit jetésor té
pér kundérshtimin e projektit né pérputhje
vendimit, publikon me PVL, pra ato do té
Vendimin Pérfundimtar ndérmerren gjaté
mbi pranimin ose zbatimit té
refuzimin e kérkesés. kompensimit dhe
monitorimit dhe
vlerésimit té pagesés Asnjé e dhéné konfidenciale ose
té kompensimit. personale nuk do té shpaloset.

Lidhur me pronarét e pronave té
cilét mungojné, MI do té
angazhohet qarté se do té béjé
pérpjekje té arsyeshme pér té
identifikuar dhe lokalizuar sig
duhet pronarét té pronés pér té
siguruar ofrimin e informatave
adekuate dhe né kohé, dhe
konsultimet né pérputhje me PPT.
Asnjé pronar i pronave té cilét
mungojné nuk éshté identifikuar
né PPT.

Nuk ka dispozita pér
pronarét té cilét
mungojné nga prona
gjaté procesit té
shpronésimit, d.m.th.
nuk ka masa pér té
siguruar té drejtat e
kétyre pronaréve pér t'u
informuar né kohé dhe
né ményrén e duhur pér
¢do veprim
administrativ té
ndérmarré ndaj pronés
té tyre dhe pér mjetet
juridike efektive.

Nuk ka dispozita pér
shpalosjen e
informatave ose
konsultime me palét e
tjera té interesit té cilét
nuk jané identifikuar né
Aplikacionin pér
Shpronésim (p.sh.
pérdoruesit joformal).
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Céshtja Dispozitat e Ligjit pér | Kriteret e BERZH-sé Masa/Aktiviteti pér té tejkaluar
Shpronésim té Kosovés boshllékun

Monitorimi i
zbatimit té
zhvendosjes

Tabela 1: Analiza e Boshllégeve Pérkatése mbi Shpronésimin dhe Mekanizmat e Propozuara
Kalimtare
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3.1.

3.2

3.3.

INFORMATAT BAZE

REGJISTRIMI | PERGJITHSHEM

Popullsia potencialisht e afektuar dhe parcelat e Tokés jané identifikuar né bazé té
dokumenteve té projektit né dispozicion pér rehabilitimin e rrugés Kllokot-Gjilan. Jané
shfrytézuar té dhénat e Kadastrés (té dhénat pér gjendjen e sakté té pronésisé dhe
shfrytézimit) nga Elaborati i Shpronésimit. Metodat shtesé té pérdorura pér mbledhjen e
té dhénave pér pérgatitjen e Regjistrimit pérfshinin vézhgimet né terren dhe shétitjet e
térthorta.
Pér Regjistrimin e Pérgjithshém u pérzgjodhén pjesét pérgjaté gjurmeés me grumbullimin
mé té madh té strukturave dhe vémendja e ve¢anté iu kushtua strukturave té pranishme
né vendndodhjet e rreth rrotullimeve té planifikuara. Regjistrimi i Pérgjithshém u zhvillua
me qéllim té grumbullimit dhe analizimit té té dhénave dhe informatave té nevojshme
pér té identifikuar té gjitha kategorité e ndikimeve. Baza e té dhénave té Regjistrimit té
Pérgjithshém pérmban té dhénat si né vijim:

1. lokacionin dhe Komunén Kadastrale,

2. numrin e Tokés,

3. llojin e Tokés,

4. llojin e ndikimit té identifikuar,

5. sipérfagen totale té Tokés (m?).
Baza e téré e té dhénave éshté né formén e njé dokumenti té vecanté Excel. Informata
konfidenciale pér persona dhe prona individuale nuk do té shpaloset publikisht nga
MMPHI dhe/ose BERZH. Megenése nuk u identifikua asnjé ndikim né bazé té projektit,
gjithsej 2 persona u vizituan dhe u intervistuan. Té anketuarit e intervistuar deklaruan se
trualli gé ata e zéné pérdoret pér aktivitete té biznesit. Megjithaté, personat e intervistuar
nuk do té preken nga Projekti sa i pérket shpronésimit.

ANKETA SHOQERORE-EKONOMIKE

Anketa Shoqgérore-Ekonomike u bé gjaté muajit shtator 2017 pér té kérkuar mendimin e
PPP lidhur me ndikimet e Projektit dhe pagesat e kompensimit, si dhe pér té pranuar té
dhéna specifike mbi jetesén aktuale dhe kushtet e jetesés té PPP, duke pérfshiré
identifikimin e kategorive té cenuara té PPP.

Anketa éshté béré né periudhén 25 shtator 2017 nga njé ekip i gjeodezéve té trajnuar,
mbi bazén e pyetésoréve té anketimit té pérgatitur nga ekspertét e pérvetésimit té Tokés.
Ekipi i topograféve vizitoi pronat e identifikuara. Né njé fazé mé té fundit, PIU shtroi
nevojén pér té verifikuar nése té gjitha parcelat e afektuara jané pérfshiré né Elaboratin
e Shpronésimit. Konsulenti ka verifikuar gé té gjitha parcelat e afektuara jané té pérfshira
né Elaboratin e Shpronésimit. Ekipi i Konsulentit ndérmori njé rishikim né zyré té
dokumenteve dhe arriti né pérfundimin se Elaborati i Shpronésimit ishte i ploté, késhtu
gé nuk kishte nevojé pér njé studim té dyté Shoqéror-Ekonomik.

NDIKIMET E IDENTIFIKUARA

Sipas Elaboratit té Shpronésimit, Projekti do té kérkojé pérvetésimin e pjesshém té Tokés
té 11 parcelave té Tokés né pronési private me njé sipérfaqe totale prej 44.452 m2 té
cilat ndodhen né Komunat e Kllokotit, Gjilanit, Parteshit dhe Vitisé. Nuk pritet qé
zhvendosja fizike e familjeve apo bizneseve té ndodhé si pasojé e zbatimit té Projektit.
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Tabela 3 ofron njé pérmbledhje té ndikimeve té Projektit né pronén private né drejtim té
pérvetésimit té Tokés.

Asnjé pérdorues joformal i Tokés nuk pritet té ndikohet nga zbatimi i projektit.

Pritet gqé té jeté e nevojshme té uzurpohen pérkohésisht njé séré parcelash private dhe
shtetérore me qéllim té vendosjes té personelit, makinerive dhe materialit. Megjithatg,
né kété fazé té projektimit té projektit, lokacionet e sakta té kampeve té ndértimit nuk
jané pércaktuar dhe nuk mund té jepen akoma vlerésime pér numrin e parcelave private
té Tokés gé mund té preken né njé ményré té tillé.

Komuna Numri i parcelave té afektuara té | Sipérfaqgja e
Kadastrale Tokés /Numri i gjithsej i parcelave | pérafért e
té Tokés pérgjaté karrexhatés Tokés qé do té

pérvetésohet/
Sipérfaqgja e

pérafért
gjurmeés
rrugés (m?)

pjesshém i Tokés

Viti 4/160 284/27990

Kllokot 1/53 8/15300

Tabela 2: Pasqyra e Ndikimeve té projektit lidhur me Pérvetésimin e Tokés né pérputhje me
Shpronésimin e Elaboratit i ndryshuar me Vendim 09/11 mé 07.05.2021

Duke mbivendosur dizajnin e Projektit me té dhénat kadastrale dhe bazuar né verifikimet
e kryera gjaté anketimit né terren, Konsulenti arriti té béjé ndikimet e pritura né
strukturat e pranishme né parcelat private té renditura né Elaboratin e Shpronésimit pér
Komunat e Kllokotit, Parteshit, Vitisé dhe Gjilanit. Ky ushtrim tregoi se nuk pritet gé
parcelat né pronési private té preken nga marrja e strukturés. Megjithaté, réndésia e
ndikimit né PPP formale do té verifikohet gjaté procesit té shpronésimit né pérputhje me
Ligjin e Shpronésimit, gjaté vlerésimit té pronés, dhe kjo éshté vetém informaté treguese.
Informata e detajuar mbi réndésiné e kétyre ndikimeve éshté shtjelluar né pjesét e
méposhtme.

3.3.1. Pjesétarét e Ekonomive Familjare

Asnjé ndértesé e banimit apo familje nuk do té preket nga shpronésimi i Tokés si rezultat
i implementimit té Projektit.

3.3.2. Sfondi Etnik

Duke pasur parasysh se ¢éshtja pér kombésiné dhe/ose pérkatésiné etnike éshté njé
¢éshtje e ndjeshme shoqérore-politike, té anketuarve iu dha mundésia t'i pérgjigjen
pyetjes né njé format té hapur. 100% té té anketuarve jané deklaruar Shqiptaré.

12 Sipas Elaboratit t& Shpronésimit té zhvilluar pér kété pjesé.
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3.3.3.

3.3.4.

3.3.5.

Prodhimi Bujqgésor
Asnjé truall i shfrytézuar pér prodhim bujgésor pérgjaté pjesés té projektit nuk do té
ndikohet nga shpronésimi i Tokés si rezultat i implementimit té Projektit.

Cenueshméria

Gjaté regjistrimit nuk u identifikuan grupe té cenuara si minoritetet, personat té cilét
jetojné né varféri ekstreme, komunitetet etnike etj. té cilét do té prekeshin nga
shpronésimi.

Humbjet e Perceptuara

Té anketuarve iu kérkua qgé té renditin ¢do lloj humbjeje té mundshme té shkaktuar nga
Projekti né njé shkallé nga 1-3 sipas réndésisé sé tij, ku 1 éshté mé e réndésishmja: humbja
e klientéve, pengimi i biznesit pér shkak té aktiviteteve té ndértimit, démtimi i pajisjeve
dhe ndikimet tjera. Njé i anketuar nuk ka dhéné njé renditje té ndikimeve dhe tjetri i
konsideron té gjitha po aq té réndésishme.

Preferenca e Kompensimit

Asnjé nga té anketuarit nuk ofroi njé pérgjigje né lidhje me preferencén e kompensimit,
ose nuk specifikoi ndonjé preferencé ose kérkesé specifike pér kompensim.

Bizneset

Té dy personat e anketuar pérgjaté projektimit té Projektit u identifikuan si biznese.
Megjithaté, kéto nuk do té ndikohen nga shpronésimet e lidhura me Projektin.

PARIMET KYCE TE KOMPENSIMIT, PERKUFIZIMET DHE CESHTJET

Parimet e méposhtme té pérvetésimit dhe kompensimit té Tokés jané zotuar nga
Ministria e Mjedisit, Planifikimit Hapésinor dhe Infrastrukturés té Kosovés dhe do té
respektohen gjaté implementimit té Projektit:

Pérvetésimi i Tokés do té béhet né pérputhje me Ligjin pér Shpronésimin e Pronés té
Paluajtshme né Kosové, Politikén Mjedisore dhe Sociale té BERZH-sé 2014 dhe Kriteret e
tij té Performancés 5 (Pérvetésimi i Tokés, Zhvendosja e Pavullnetshme dhe Zhvendosja
Ekonomike), kété PPT dhe praktikat e mira ndérkombétare. Projekti do té€ mundésojé
marrjen né konsideraté té mikro-rivendosjeve né ményré gé té shmanget pérvetésimi i
Tokés aty ku éshté e mundur.

Té gjithé personat e afektuar do té informohen dhe konsultohen gjaté pérgatitjes dhe
implementimit té Projektit. Té gjithé pronarét, banorét dhe pérdoruesit duhet té
vizitohen dhe t'iu shpjegohet procesi i pérvetésimit té Tokés dhe ndikimet specifike né
truallin e tyre, né ményré gé té jepet njé mundési pér ri-rreshtimet e vogla pér té
reduktuar ndikimet dhe shgetésimet e mundshme.

Zgjidhjet e negociuara do té béhen aty ku éshté e mundur pér té ndihmuar né eliminimin
e nevojés pér té pérdorur autoritetin geveritar pér té larguar njerézit me dhuné.

Plani i detajuar i Pérvetésimit té Tokés (PPT) né pajtim me KP 5 do t'i nénshtrohet
konsultimit publik. Cdo informaté/e dhéné mbi pronat dhe personat e prekur té pérfshira
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10.

né PPT do té trajtohen si informata konfidenciale dhe nuk do té implementohen publikisht
nga Ministria, asnjé komuné dhe/ose BERZH.:

PPT bazohet né informata té besueshme té pérditésuara dhe pérfshin informata bazé né
lidhje me projektin, ndikimet e projektit, personat dhe asetet e afektuara, té drejtat pér té
gjitha kategorité e personave té prekur, si dhe ¢do ¢éshtje ligjore né lidhje me zhvendosjen
ose ndonjé boshllék midis ligishmérisé té Kosovés dhe KP 5. Anketa bazé shoqgérore-
ekonomike dhe regjistrimi i pérgjithshém pér PPT ka identifikuar pérdoruesit formal té
Tokés/pronés.

Data e pérfundimit pér pércaktimin e pranueshmérisé pér pronarét/pérdoruesit formal
té Tokés do té jeté data né té cilén do té merret vendimi mbi pranimin'® kérkesa pér
procedim té métejmé té shpronésimit (i Iéshuar para vendimit paraprak) shpallet né
Gazetén Zyrtare. Personat té vendosur né zonén e Projektit pas datés sé pérfundimit nuk
do té kené té drejté pér asnjé kompensim. Data e pérfundimit do té shpalos dhe
shpérndahet publikisht né media dhe takime publike né komunitetet pérkatése té
afektuara.

Né pérputhje me Ligjin pér Shpronésimin e Pronés té Paluajtshme, né vijim do té
pérjashtohen nga shuma e kompensimit:

e koston ose vlerén e ¢do vlerésimi té pronés, objekteve té ndértuara ose té
zgjeruara né prong, ose peméve dhe kulturave té mbjella né truall pas datés né
té cilén vendimi pér pranimin e kérkesés pér pérpunim té métejmé té
shpronésimit (Iéshuar para Vendimit Preliminar shpallet né Gazetén Zyrtare,

e ¢do ndryshim né vlerén e tregut té pronés qé ndodh pas datés té miratimit té
vendimit qé autorizon aktivitetet pérgatitore pér kété proné, ose datés té
paraqitjes fillestare té kérkesés pér shpronésim, cilado qofté qé paragitet mé
herét,

e dhe ¢do ndryshim tjetér né vlerén e tregut té pronés para fillimit té procedurés té
shpronésimit, nése kéto ndryshime mund té demonstrohen se i atribuohen
¢mimit ose manipulimit té tregut, ose spekulimeve nga personat (ose té aférmit
ose bashképunétorét e tyre) té cilét posedonin informata pér shpronésimin e
pashmangshém ose té mundshém.

Té gjithé pronarét, uzurpuesit dhe pérdoruesit e Tokés té afektuar né kohén e datés té
ndérprerjes, qofté me ose pa té drejta pronésie té njohura plotésisht, kané té drejté pér
kompensim dhe/ose asistencg, si¢ pérshkruhet né Matricén e té Drejtave (Tabela 4 e kétij
dokumenti).

Uzurpimi i pérkohshém i Tokés pér géllime ndértimore do té kompensohet né pérputhje
me Ligjin pér Shpronésimin e Pronés té Paluajtshme, si¢ éshté pércaktuar né Matricén e té
Drejtave (Tabela 4 e kétij dokumenti).

Standardet e jetesés dhe/ose mjeteve té jetesés té personave té afektuar do té rikthehen
dhe do té pérmirésohen potencialisht, né njé periudhé sa mé té shkurtér té jeté e mundur.
Vlerésimi zyrtar i pronave/pérmirésimeve té Tokés do té béhet nga vlerésues té caktuar
té certifikuar nga Zyra pér Vlerésimin e Pasurive té Paluajtshme (Departamenti i Tatimit né
Proné prané Ministrisé sé Financave) ose nga vlerésues té pérzgjedhur té certifikuar né
bazé té njé procedure prokurimi publik.

13 PPT qé pérmban informata/té dhéna konfidenciale do té emértohet “vetém pér pérdorim té brendshém”, dhe versionii dytéi PPT i quajtur
“versioni publik” nuk do té pérmbajé informata/té dhéna té tilla.

14Vendimi éshté ende i hapur pér shkak té pérditésimeve shtesé té shpronésimit té pjesshém dhe se vendimi i Kryeministrit pér shpronésimin
shtesé té Tokés éshté ende i hapur.
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11. Kompensimi do té sigurohet para pérvetésimit té Tokés. Céshtjet né lidhje me pagesén e
kompensimit né para do té diskutohen dhe bien dakord me pronarét dhe té gjithé anétarét
e afektuar té familjeve. Kompensimi né para do té paguhet plotésisht né llogarité bankare
té specifikuara nga pronarét, me marréveshje té té gjithé anétaréve té prekur té familjes.
Né rastet kur ka mé ekziston mé shumé se njé pronar té pronés (p.sh. bashképronési e
cifteve té martuara), shumat e kompensimit do té ndahen dhe paguhen né llogarité
bankare gé ata specifikojné.

12. Personat dhe Komunitetet e Projektit do té pajisen me informata dhe do té konsultohen
pér té lehtésuar pjesémarrjen e tyre té hershme dhe té informuar né procesin e
vendimmarrjes né lidhje me pérvetésimin e Tokés.

13. Do té krijohet njé mekanizém efektiv i ankesave pér pranimin dhe adresimin né kohé té
shgetésimeve specifike né lidhje me kompensimin dhe zhvendosjen e ngritura nga
personat e zhvendosur.

14. MMPHI do té monitorojé zbatimin e procesit té pérvetésimit té Tokés, si népérmjet
marréveshjeve té brendshme, zyrtare institucionale, ashtu edhe népérmjet njé monitori
té jashtém té pavarur. Ml do té inkurajojé gjithashtu edhe institucionet tjera, organizatat
ndérkombétare dhe OSHC-té vendore gé té pérfshihen né monitorimin e procesit (shih
Kapitullin 7.3 pér detaje).

5. KOMPENSIMI DHE TE DREJTAT

Té gjithé personat qé zéné truallin e Projektit, té regjistruar né regjistrim, kané té drejtén
e kompensimit dhe/ose restaurimit té jetesés ose ndihmés tjetér, si¢ pérshkruhet né
Tabelén 4. Niveli dhe réndésia e ndihmés mund té ndryshojné né kategori té ndryshme té
PPP, sipas ndikimit té identifikuar né Nenin 3.3 té kétij PPT.

HUMBJET E PERHERSHME

Humbja e pérhershme e
strukturave, Tokés ndértimor
(pérfshiré humbjen e qasjes né
truallin privat ose truall/burime
publike).

Pérdorues formali Informata rreth pérvetésimit té Tokés té paktén

Tokés tre muaj para hyrjes né posedim té Tokeés, pér t'i

(qiramarrési) mundésuar giramarrésit té gjejé truall tjetér me
gira

Humbja e strukturave jo-
rezidenciale (gardhet,
shpérndarés, etj.) dhe

infrastrukturés
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Lloji i ndikimit Kategoria PPP Té Drejtat

HUMBIET E PERKOHSHME

Humbje e pérkohshme e Tokés JRZ{ ] EIRN IS Kompensimi né para me kosto té ploté té
ndértimor. zévendésimit pér zénien e pérkohshme té Tokés

.. . . . . né shumén e qirasé me ¢mimet e tregut
Pér pérdoruesit e Tokés, kjo i a § &

referohet CESES né DHE
truall/burime né pronési private

. Rikthimi i Tokés dhe infrastrukturés té afektuar né
dhe ose publike

kushtet para projektit
DHE

Kompensimi né para pér ¢do proné té
humbur/démtuar (p.sh. struktura, gardhét,
shpérndarés) me kosto té zévendésimit.

Kompensimi né para pér té hyrat neto té
humbura (ose té hyrat e vlerésuara dhe/ose
humbjen e mjeteve té jetesés) gjaté periudhés té
pérgarjes.

Qasja alternative gjaté ndértimit. Nése qasja
alternative nuk mund té sigurohet, kompensimi né
para pér té hyrat neto té humbura gjaté fazés té
ndértimit dhe/ose pagat pér kohézgjatjen e
ndikimit.

Asistencé né ofrimin e rregullimeve alternative té
parkimit pér biznesin dhe klientét e tij nése
parkimi éshté | ndikuar.

Humbje e pérkohshme e té ) =1 (M 14 =)
hyrave té biznesit dhe/ose JGH3 aktivitet
burimeve té jetesés (zhvendosje BRG] 1IIG)]
ekonomike) gé rezulton nga

gasja mé e véshtiré né truall,

ndikimet e shqetésimeve té

lidhura me ndértimin (zhurmé,

pluhur).

Humbje e pérkohshme e vendit Nése nuk mund té sigurohet gasja alternative,
té punés dhe/ose burimeve té kompensoni pagat e humbura gjaté fazés té
jetesés (zhvendosje ekonomike) ndértimit OSE ofroni mbéshtetje né gjetjen e
gé rezulton nga qasja mé e punésimit alternativ.

véshtiré né truall dhe ndikimet e

problemeve té lidhura me

ndértimin (zhurmé, pluhur).

HUMBIJET TE TJERA TE PA PERCAKTUARA

Rishikimi: 5 Fage 22
Plani i Pérvetésimit té Tokés: Rruga Kllokot - Gjilan



Kosoveé: Projekti | Rrugéve Rajonale - Mbéshtetja e Njésisé pér Zbatimin e Projektit (NjZP) iC consulenten
20.06.2022

Cdo ndikim i pacaktuar (humbje
e pérhershme ose e
pérkohshme)

Tabela 3: Matrica e té Drejtave

5.1. LLOGARITJA E KOMPENSIMIT

Trualli do té kompensohet né bazé té vlerés té tregut né pajtim me Ligjin pér Shpronésimin
e Pronés té Paluajtshme né Kosové, dhe gjithashtu né pérputhje me Politikén Mjedisore
dhe Sociale té BERZH 2014 dhe Kérkesén e saj té Performancés 5 (Pérvetésimi i Tokés,
Zhvendosja e Pavullnetshme dhe Zhvendosja Ekonomike) pér té pérfshiré edhe
pérdoruesit joformal té Tokés. Llogaritja pérfundimtare éshté né proces dhe do té
pércaktohet nga Zyra pér Pasuri té Paluajtshme.

Llogaritja e kompensimit pér humbjen e té hyrave neto té biznesit ose humbjen e pagave
pér punétorét llogaritet pér rastet kur (i) biznesi éshté afektuar réndé dhe ka nevojé té
zhvendoset (zhvendosje ekonomike), prandaj periudha e tranzicionit do té mbulohet pér
pagat (6 muaj paga si kompensim tranzicioni) dhe té hyrat neto té biznesit (6 muaj té hyra
neto gjaté tranzicionit), dhe (ii) nése qgasja alternative nuk mund té sigurohet gjaté
periudhés té ¢rregullimit. Pér ¢rregullimet eventuale té pérkohshme si rezultat i punimeve
té ndértimit, kohézgjatja e supozuar e punimeve té ndértimit merret parasysh edhe pér
bizneset gé kané né plan té vazhdojné aktivitetin e tyre né té njéjtin vend pas pérfundimit
té késaj faze. Kohézgjatja maksimale e punimeve té ndértimit éshté 24 muaj sipas
dokumenteve té tenderit, por pritet té zgjasé mé pak nése punimet e ndértimit né pjesé
té vecanta té rrugés pérfundojné mé shpejt. Pér rastin e transferimit té biznesit né
lokacion tjetér parashihet kompensimi pér té mbuluar 6 muaj periudhé té tranzicionit pasi
supozohet se gjaté késaj periudhe PPP mund té rikthejé aktivitetin e biznesit né njé vend
tjetér.

Llogaritja do té béhet né bazé té té hyrave neto vjetore (nése dihen) dhe shumés té
pagave. Zyra e Pronés té Paluajtshme merr sipér llogaritjen e kompensimit né pérputhje
me ligjin vendor, pérkatésisht Zyra i lejohet té kérkojé raporte zyrtare nga bankat ku PPP-
té kané llogarité e tyre bankare, raportet tatimore etj. ose bén njé analizé krahasimtare
me biznes té njéjté apo té ngjashém me fitim/paga té njohura.

6. SHPALOSJA E INFORMATAVE DHE KONSULTIMET PUBLIKE

Kriteret pér shpalosjen e informatés pérkatése té projektit dhe konsultimeve publike jané
pércaktuara né Planin e Angazhimit té Paléve té Interesit (SEP) té pérgatitur nga MMPHI
né vitin 2015 me géllim té rritjes sé angazhimit té paléve té interesit gjaté gjithé ciklit
jetésor té Projektit dhe kryerjes té angazhimit té paléve té interesit né pérputhje me
ligishmériné nacionale dhe kérkesat e BERZH-it.
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6.1.

Pér Projektin éshté themeluar Njésia pér Zbatimin e Projektit (NjZP) né kuadér t& MMPHI-
sé, e pérbéré nga pérfagésues té MMPHI-sé pérgjegjés pér sigurimin e zbatimit té duhur
té PPT dhe pérgjegjés pér komunikimin me komunitetet brenda Komunés té Kllokotit,
Vitisé, Parteshit dhe Gjilanit dhe konsultimet me PPP, si dhe pérfagésuesit e Zyrave té
Komuniteteve Lokale (ZKL).

NjZP sé bashku me pérfagésuesit e Komunave té Kllokotit, Vitisé, Parteshit dhe Gjilanit
dhe MMPHI (pérgjegjés pér shpronésimin) jané pérgjegjés pér komunikimin me
komunitetet dhe personat e prekur.

SHPALOSJA E INFORMATAVE DHE KONSULTIMEVE TE MBAJTURA DERI ME SOT

Gjaté tri viteve té fundit, Komunat e Kllokotit, Vitisg€, Parteshit dhe Gjilanit dhe MMPHI
kané mbajtur prezantime té Projektit né Komuné. Né kéto prezantime ishin té ftuar
pérfagésues té organizatave jogeveritare vendore (0JQ), minoriteteve (si popullata
Rome), mediat dhe akteré té tjeré.

Né muajin korrik 2016 u mbajt njé takim i pérbashkét me MMPHI-né dhe Kryetarét e
Komunave té Gjilanit, Kamenicés, Vitisé, Kllokotit, Ranillugut dhe Novobérdés pér té
diskutuar pérmirésimet e infrastrukturés né pjesén rrugore né kété zoné dhe réndésiné e
mbéshtetjes t&€ MMPHI-sé pér komunitetet vendore.

Informata té shkurtra mbi projektin u publikuan edhe né mediat lokale dhe portalet e
lajmeve online, si dhe né ueb faget e MMPHI-sé&."

Pakoja e shpalosjes té studimit té rregullte té 2015 (SEP, NTS dhe LAF) jané publikuar né
faget e internetit t¢ MMPHI dhe BERZH né gjuhén Angleze, Shqgipe dhe Serbe.

MEé 16 janar 2018, Rruga PPT Kllokot - Gjilan éshté shpallur publikisht né tri gjuhét né ueb
fagen e MI-sé dhe ueb faget e tjera pérkatése té Komunés, dhe éshté pérditésuar né
muajin tetor 2018. Dégjimi i paré publik né pérputhje me ligjet vendore mbi procesin e
shpronésimit éshté ndérmarré gjaté periudhés janar 2018, pérkatésisht mé:
e 16 janar pér Komunén e Parteshit (zonat kadastrale: Partesh dhe Budrigé) dhe
Gjilanin (zonat kadastrale: Gjilan, Livoq i Epérm, Livoq i Ulét dhe Cérnicé);
e 17 janar né Komunén e Vitisé (zona kadastrale: Budrigé e Epérme dhe Radivojcé)
dhe Kllokot (zona kadastrale e Kllokotit).

NjZP gjithashtu organizoi takimin e konsultimit publik né pajtim me kété PPT, mé
04.12.2018 né sallén e Komunés té Kllokotit, por né takim nuk morén pjesé Palé té jashtém
té interesit, PPP etj. Té pranishém né takim ishin pérfagésues té€ Komunés té Kllokotit,
gjegjésisht Drejtori i Departamentit té Kadastrés, NjZP dhe Konsulenti pér Mbéshtetjen e
NjZP-sé. Takimi publik éshté planifikuar té riorganizohet pér shkak té reagimit té pakté té
Paléve té interesit/PPP. Takimi publik u shty dhe u organizua gjaté vitit 2019, pas finalizimit
té té gjitha ndryshimeve té projektimit dhe shpalljes publike t& PPP-sé sé re dhe para
fillimit té punimeve té ndértimit. Njé tjetér takim ishte paraparé té organizohej gjaté
muajit shtator 2021 kur ishte kontraktuar Inxhinieri/Mbikqgyrési i ri, por té gjitha takimet
Publike jané duke u shtyré pér shkak té kufizimeve té COVID-it.

Bhttp://mi-ks.net/sq/lajme/ministria-e-infrastruktures-do-te-realizoje-kater-projekte-rrugore-permes-kredise-nga-berzh-i-1087 - Ky link

nuk éshté mé aktiv, por njé regjistrim i informatés éshté béré nga Njésia pér Zbatimin e Projektit - Ministria e Infrastrukturés
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6.2.

6.3.

6.3.1.

MIJETET E DISPONUESHME TE KOMUNIKIMIT

MI pérdor kanalet e méposhtme té angazhimit té Paléve té interesit, komunikimit dhe
shpalosjes té informatave:

e Publikimi i informatave né ueb fagen zyrtare té MMPHI (http://mi-ks.net) i cili
éshté i organizuar me rregull dhe pérmban informata té kontaktit dhe lajme
pérkatése

e  Publikimi i informatave né tabelat e shpalljeve publike né ambientet e MMPHI;

e Pérgjigjja ndaj kérkesave me telefon, posté, faks ose e-mail;

e Njoftimet publike té komunikuara né media (radio/TV lokale, gazeta ditore, et;j.)
sipas nevojave.

SHPALOSIJA E PLANIFIKUAR E INFORMATAVE DHE KONSULTIMEVE

Ml do té kryejé konsultime publike dhe shpérndarje té informatave té cilat do té
pasqyrojné ¢éshtjet kyce té réndésishme pér Projektin gjersa zhvillohet népér fazat e
ardhshme té implementiit. Té gjithé Palét e interesit do té informohen me kohé pér
géllimin e Projektit dhe kontaktet pér informata té métejme, si dhe disponueshmériné e
dokumenteve publikisht né dispozicion.

Pér shkak té kufizimeve té COVID-it, nuk ka gené e mundur qé NjZP té organizojé ngjarje
té métejme té konsultimeve publike. Né vecanti, ngjarjet e konsultimit publik né lidhje me
fillimin e punimeve né terren nuk jané mbajtur pér shkak té rregulloreve té COVID.
Synohet gé kéto ngjarje té konsultimit publik té rifillojné sa mé shpejt qé rregulloret ta
lejojné kéteé.

Si¢ ishte dakorduar né takimin me NjZP- mé 02.12.2021 né Prishtiné, NjZP (me
mbéshtetjen e Konsulentit dhe té Inxhinierit) do té veprojé né ményré té sigurte dhe
pozitive pér t'iu pérgjigjur dhe mbéshtetur pérpjekjet e Qeverisé né parandalimin e
pérhapjes t&é COVID- 19 dhe né vend té takimeve publike, do té pérgatitet njé broshuré
me informata té pérditésuara pér Palét e interesit vendore né lidhje me vazhdimin e
ekzekutimit té Punimeve Ndértimore té Projektit. Broshura do té publikohet dhe
shpérndahet né té njéjtén kohé me publikimin e versionit té pérditésuar té SEP.

Dokumentet dhe Informatat té cilat duhen Shpalosur

Ml ka shpalosur dhe/ose synon té shpalos dokumente dhe informata si mé poshté né
lidhje me Projektin:
e Ky Plani Pérvetésimit té Tokés (PPT) (i shpalosur né janar 2018 dhe i pérditésuar
né tetor 2018, maj 2019 dhe tetor 2021);
e Informata mbi rreziget dhe ndikimet né shéndetin dhe siguriné e komunitetit
(duke pérfshiré ¢cdo puné ndértimore, kufizime té qasjes né rrugé dhe shqetésime
té tjera), masat e propozuara lehtésuese dhe pérditésime né lidhur me ecuriné e
zbatimit té Projektit;
e Pérmbledhje e konkluzioneve nga takimet konsultative dhe diskutimet publike té
mbajtura;
e Pérmbledhja jo-teknike e Vlerésimit Mjedisor dhe Shoqgéror té Projektit
(shpalosur né vitin 2015);

16 Ky link nuk éshté mé aktiv, por njé regjistrim i informatés éshté béré nga Njésia pér Zbatimin e Projektit - Ministria e Infrastrukturés
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6.3.2.

e Plani i Angazhimit té Paléve té Interesit (SEP) (i shpalosur né vitin 2015 dhe té
pérditésohet para aktiviteteve té ndértimit);
e Formularii Ankesés (shih Shtojcén 2);

Dokumentet do té jené né dispozicion né gjuhén Shqgipe dhe Serbe (si dhe né gjuhén
Angleze kur jané té disponueshme) menjéheré pas fillimit té Projektit (por té paktén 30
dité para fillimit t& punimeve té ndértimit - periudhé e cila shérben pér grumbullimin e
vérejtjeve, sugjerimeve dhe propozimeve té publike) né ueb faget e MMPHI-sé dhe té
Komunave té Kllokotit, Vitisé, Parteshit dhe Gijilanit, si dhe né kopje té shtypura né
objektet e MMPHI-sé né adresat vijuese:

Ministria e Mjedisit, Planifikimit Hapésinor dhe Infrastrukturés
Adresa: Ndértesa e Odés Ekonomike, Kati i paré, Zyra nr. 2, 10000, Prishting, Republika e
Kosovés

Adresa: Bulevardi i Pavarésisé p.n., 60000, Gjilan, Republika e Kosovés

Kéto dokumente dhe informata do té mbeten né domenin publik pér téré kohézgjatjen e
vazhdés sé Projektit.

Takimet e Planifikuara

Komuna do té caktojé dhe zhvillojé takimet né vijim me pérfagésuesit e grupeve té
ndryshme té interesit:

e Takimet e konsultimit publik do té mbahen rregullisht, té paktén ¢do 6 muaj, gjaté

pérgatitjes dhe implementimit té Projektit, pra para dhe gjaté punimeve té
ndértimit. Takimi i paré do té€ mbahet brenda 30 ditéve nga publikimi i PPP né
ueb-fagen e MMPHI-sé dhe fillimisht ishte planifikuar té mbahet gjaté muajit
shkurt 2018. Takimi i konsultimit publik né pérputhje me PPP &shté iniciuar mé
04.12.2018 né Sallén e Komunés té Kllokotit, megjithaté asnjé Palé e jashtme e
interesit, PPP, etj. nuk morén pjesé né takim, andaj takimi publik éshté planifikuar
té riorganizohet pér shkak té reagimit té pakté té Paléve té interesit/PPP. Si¢ ceket
né Kapitullin 6.1, takimi i dyté publik u organizua gjaté vitit 2019, pas finalizimit
té té gjitha ndryshimeve té projektimit dhe pas shpalosjes publike té PPT tjetér.
Njé takim publik i radhés do té organizohet para fillimit t& punimeve nga
Inxhinieri/Mbikéqyrési i ri i cili u zgjodh né shtator 2021, por té gjitha takimet
publike do té shtyhen pér shkak té kufizimeve té COVID. Takimet e tilla kané pér
synim qé té sigurojné takime té rregullta té té gjitha Paléve té interesit dhe do té
jeté e hapur pér té gjithé té interesuarit.
Gjaté kétyre takimeve, pjesémarrésit do t&é mund té paragesin mendimet dhe
vérejtjet e tyre né lidhje me Projektin, si dhe té sugjerojné zgjidhje té mundshme
pér ¢éshtjet e ngritura, té cilat do té dokumentohen dhe adresohen né ményré té
pérshtatshme né Raportet e Monitorimit té Implementimit té Projektit né lidhje
me ankesat e pranuara dhe veprimet vijuese té ndérmarra pér t'u pérgatitur nga
NjZP. Kéto takime do té zhvillohen né lokalet e Komunés.

e Takimet konsultative té Komunitetit Lokal kané pér géllim angazhimin e
personave, familjeve dhe bizneseve té afektuara nga aktivitetet e ndértimit né
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procesin e konsultimit dhe pérditésimit té informatave té Projektit dhe do té
organizohen né bazé té nevojave né Komunitetet Lokale.

e Takimet individuale té konsultimit kané pér géllim angazhimin e grupeve
individuale té Paléve té interesit né lidhje me céshtjet specifike dhe do té
organizohen né bazé té nevojave. Ky lloj i takimeve mund té iniciohet nga
Komuna, MMPHI ose nga ndonjé grup/individ i identifikuar i Paléve té interesit.

6.3.3. Orari i Takimeve Publike

Orari dhe vendi i caktuar pér takimet konsultative publike do té pércaktohen saktésisht
nga NjZP pasi té pércaktohet data e fillimit té Projektit. Té gjitha Palét e interesit do té
informohen pér datén, orén dhe vendin e sakté ku do té& mbahet takimi konsultativ, té
paktén 7 dité para, pérmes fageve té internetit dhe tabelave té shpalljeve t&¢ MMPHI-sé
dhe Komunés, si dhe mediave lokale (gazetat, lajmet online, portalet) sipas nevojés.

Té gjitha informatat dhe dokumentet e disponueshme té Projektit do t'i shpalosen
publikut para takimit té paré publik té paktén 7 dité para.

7. ZBATIMI | PPT-SE
7.1. PERGIJEGIJESITE E ZBATIMIT

Té gjitha palét e pérfshira né Projekt, duke pérfshiré MMPHI, MF (domethéné, Zyra e saj
e pér Vlerésimin e Pronés'’), Komunat pérkatése dhe Kontraktori i cili do té angazhohet
nga MMPHI pér té punuar né lokacionet e Projektit, kérkohet té zbatojné kérkesat e

PPT.

Pérgjegjésité do té ndahen ndérmjet MF-sé sé MMPHI-s&é, Komunés té Kllokotit, Vitisg,
Parteshit dhe Gjilanit, Kontraktuesit dhe agjencive tjera, sipas Tabelés 5.

NjZP ka themeluar né kuadér té MMPHI-sé do té sigurojé zbatimin e duhur té PPT dhe do
té jeté pérgjegjése pér komunikimin me komunitetet dhe konsultimet me PPP-né si dhe
pérfagésuesit e Zyrave té Komuniteteve Lokale (ZKL).

Zbulimi i informatave pér té gjithé personat dhe komunitetet
e afektuara nga Projekti

Komunikimi i drejtpérdrejté dhe vizita tek pronarét/banorét

Negociatat dhe aktivitetet e shpronésimit, para fillimit té
ndértimit

Monitorimi dhe raportimi né lidhje me shpronésimet MI pérmes NjZP-sé

17 Zyra pér Vlerésimin e Pronés té Paluajtshme (né kuadér té Departamentit té Tatimit né Prong&) né kuadér té Ministrisé té Financave éshté
i vetmi organ publik kompetent pér vlerésimin e ¢do pasurie té paluajtshme qgé i nénshtrohet shpronésimit.
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Monitorimi dhe raportimi né lidhje me pushtimin e
pérkohshém té Tokés qé béhet pas fillimit té ndértimit

Tabela 4: Pérgjegjésité e zbatimit té PPT

Hapat e ardhshém né zbatimin e késaj PPT jané pérshkruar si mé poshté:

1. Shpalosja e PPT-sé (dhe informatave tjera relevante pér projektin, si¢c éshté
pérshkruar né Nenin 6.3.1 té késaj PPT) né ueb fagen e MMPHI-sé dhe ueb fagen
e Komunave té Kllokotit, Vitisé, Parteshit dhe Gjilanit pas miratimit té tij nga
BERZH. Sigurimi i kopjeve té shtypura té PPT-sé né objektet e MMPHI-sé dhe
Komunave té Kllokotit, Vitisé, Parteshit dhe Gjilanit me kérkesé té Paléve té
interesit;

2. Krijimi i Regjistrit t& Ankesave dhe shpalosja i Formularit t& Ankesave né ueb
fagen e MMPHI-sé dhe ofrimi i ndihmés pér té gjithé personat e interesit si¢ éshté
pérshkruar né Kapitullin 8 té késaj PPT;

3. Organizimi i takimeve me Palét e interesit si¢ pérshkruhet né Pjesét 6.3.2 dhe
6.3.3 té késaj PPT dhe takime konsultative individuale me personat e prekur sig
éshté pérshkruar né Nenin 6.3.2 té késaj PPT.

4. Vlerésimi i pronés, negociatat dhe aktivitetet e shpronésimit né pajtim me
ligishmériné kombétare (nga Organi Shpronésues) si¢ pércaktohet né Pjesén 1.3.2
té késaj PPT, i cili pas miratimit do té shérbejé si bazé pér Vendimin Pérfundimtar
si¢ pércaktohet né Pjesén 2.1.4.;

5. Ngritja dhe mbajtja e njé baze té dhénave pér pérvetésimin e Tokés dhe
monitorimi i procesit té pérvetésimin té Tokés, si¢ pérshkruhet né Pjesén 7.3 té
késaj PPT dhe raportimi né BERZH,;

6. Zhvillimi i Pérfundimit té Auditimit né pérfundim té procesit té pérvetésimit té
Tokés dhe raportimi té BERZH.

7.2, KOSTOT

Kostot e pérvetésimit té Tokés do té barten nga MMPHI si organ i shpronésimit. Buxheti
pér pérvetésimin e Tokés do té pérgatitet pasi té pérpunohet Kérkesa pér Shpronésim nga
MMPHI, MF dhe Qeveria e Kosovés dhe kostot e péraférta té pércaktohen né pérputhje
me Ligjin pér Shpronésim té Kosoveés.

7.3. MONITORIMI DHE RAPORTIMI

Monitorimi i procesit té pérvetésimit té Tokés do té béhet nga NjZP e themeluar brenda
MMPHI-sé pér:
e té siguruar gqé parimet dhe kérkesat e pérshkruara né projektin Korniza e
Pérvetésimit té Tokés (KPT)
e té konstatuar nése aktivitetet jané duke u zhvilluar sipas planit dhe afateve
kohore jané duke u pérmbushur;
e tésiguruar gé standardet e jetesés sé PPP té rikthehen ose pérmirésohen;
e té vlerésuar nése masat e kompensimit jané té mjaftueshme;
e té identifikuar ¢do ¢éshtje té mundshme dhe té adresojé ankesat nga Palét e
interesit; dhe
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e té identifikuar metodat pér té lehtésuar ¢do problem té identifikuar,
e té mbikégyré/monitorojé gasje ose pérvetésimin e Tokés shtesé té béré nga
kontraktori (ét).

NjZP do té mbajé njé bazé té dhénave pér pérvetésimin e Tokés pér familjet/bizneset
pronat e té cilave jané afektuar (pérfshiré ata té cilét pronarét). Té dhénat/informatat
do té pérditésohen né ményré periodike pér té mbajtur gjurmét e pérparimit té
familjeve dhe bizneseve.

Treguesit té cilét do té pérdoren pér monitorim do té pérfshijné, né vecanti, sa né vijim:

e Shpenzimet e pérgjithshme pér shpronésim dhe kompensim

e NumriiPersonave té Afektuar nga projekti sipas kategorive dhe numri i familjeve
té prekura nga projekti sipas kategorive

e Numriitakimeve publike dhe konsultimeve me personat e afektuar

e Numridhe pérgindja e marréveshjeve individuale té kompensimit té nénshkruara
para fillimit té aktiviteteve té ndértimit

e Numrii personave té cilét kérkojné ndihmé té posagme dhe llojet e ndihmés qé
iu ofrohet individéve/familjeve té cenueshme né kohén e duhur.

e Numri i personave gé kané pranuar kompensim né para gjaté periudhés té
monitorimit me shpérndarje sipas llojit t&¢ kompensimit dhe sipas kategorive té
shumave

e Numri dhe shuma e pagesave pér té rikthyer humbjen e té hyrave

e Numri dhe lloji i ankesave, duke pérfshiré ¢do ¢éshtje gjygésore, né lidhje me
pérvetésimin e Tokés (té dorézuara dhe zgjidhura dhe sa kohé éshté dashur pér
t'u zgjidhur).

NjZP do té pérgatisé dhe dorézojé né BERZH Raportin Vjetor Mjedisor dhe Social (RVMS)
duke pérfshiré progresin e arritur né implemetimin e PPT.

Pérvec késaj, NjZP do té lehtésojé zhvillimin e njé Pérfundimi té Auditimit né fund té
procesit té pérvetésimit té Tokés nga njé ekspert i pavarur. Raporti i auditimit do té
vlerésojé nése géllimet e PPT jané arritur, do té identifikojé ndonjé veprim korrigjues nése
éshté i nevojshém. Raporti i auditimit do té ndahet me BERZH.

MEKANIZMI | ANKESAVE

NjZP do té krijojé njé proces té menaxhimit té ankesave dhe do té vazhdojé té pérditésojé
Regjistrin e brendshém té Ankesave pér géllime té menaxhimit dhe monitorimit, dhe do
té sigurojé qé té gjithé Palét e interesit té jené plotésisht té informuara mbi mekanizmin
e ankesave duke komunikuar disponueshmériné e funksionit té zgjidhjes té ankesave té
projektit, kontaktet e personave pérgjegjés dhe procedurat pér té paragitur njé ankesé
né zonat e afektuara.

Cdo koment ose shgetésim mund t'i vihet né vémendje té NjZP-sé ose kontraktuesit né
ményré verbale (personalisht ose me ané té telefonit) ose me shkrim duke plotésuar
formularin e ankesés (shih Shtojcén 2) (me dorézim personal, posté, faks ose e-mail né
adresén/numrin e dhéné mé poshté), pa asnjé shpenzim té shkaktuar pér parashtruesin
e ankesés. Ankesat mund té dorézohen edhe né ményré anonime. NjZP do té mbrojé
konfidencialitetin e té dhénave té ankesave dhe té dhénave personale gé gjenden né
ankesat e dorézuara. Nga Parashtruesi i ankesés mund té kérkojné qé té dhénat e tyre
personale té fshihen nga Regjistri né ¢cdo kohé.
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Té gjitha ankesat do té regjistrohen né Regjistrin e Ankesave dhe do t'i caktohet njé numér
dhe do té pranohen brenda 7 ditéve kalendarike (grafika e rrjedhés pér pérpunimin e
ankesave éshté dhéné né Shtojcén 3). Regjistri do té keté té gjitha elementét e nevojshme
pér té elaboruar ankesén sipas gjinisé té personit i cili e regjistron até si dhe sipas llojit té
ankesés. Cdo ankesé do té regjistrohet né regjistér me informatat si mé poshté:

e numriiankesés,

e data e pranimit té ankesés dhe regjistrimit né regjistér,

e pérshkrimi i ankesés,

e data e pranimit té konfirmimit té kthyer te parashtruesi i ankesés,

e detajet e Parashtruesit té ankesés, dhe numrii parcelés nése éshté i aplikueshém,

e pérshkrimi i veprimeve té ndérmarra (hetimi, masa korrigjuese),

e data e zgjidhjes dhe mbylljes/ofrimi i komenteve pér parashtruesin e ankesés,

e Statusii kénagshmérisé té parashtruesit té ankesés: po ose jo,

e Vinire nése ankesa éshté pérshkallézuar né veprim ligjor.

Nése ankesa éshté e paqarté dhe jo mjaftueshém e qarté, NjZP do té ndihmojé dhe do té
ofrojé késhilla né formulimin/hartimin e sérishém té parashtresés, né ményré qé ankesa
té béhet e qarté, pér géllimet e njé vendimi té informuar nga NJZP, né ményrén mé té
mire té interesave té personave té afektuar nga Projekti.

Pas pranimit té njé ankese, NjZP -do té Iéshojé njé vértetim faturé brenda 7 ditéve
kalendarike. NjZP do té béjé té gjitha pérpjekjet e arsyeshme pér té adresuar ankesén pas
pranimit té ankesés brenda 7 ditéve kalendarike. Nése NjZP nuk mund té adresojé ¢éshtjet
e ngritura nga veprimet e menjéhershme korrigjuese, do té identifikohet njé veprim
korrigjues afatgjaté. Parashtruesi i ankesés do té informohet pér veprimin e propozuar
korrigjues dhe vazhdimin e veprimeve korrigjuese brenda 30 ditéve kalendarike pas
pranimit té ankesés.

Nése NjZP nuk mund té adresojé ¢éshtjen e caktuar té ngritur pérmes mekanizmit té
ankesave ose nése nuk kérkohet veprim, do té japé njé shpjegim/arsyetim té detajuar se
pse ¢éshtja nuk éshté adresuar. Pérgjigja do té pérmbajé gjithashtu njé shpjegim se si
personi/organizata gé e parashtroi ankesén mund té vazhdojé me ankesén né rast se
rezultati nuk éshté i kénagshém.

Né ¢do kohé, parashtruesit e ankesés mund té kérkojné mjete té tjera juridike né
pérputhje me kornizén ligjore té Kosovés, duke pérfshiré ankesén zyrtare gjyqésore.

Njé mekanizém i vecanté i ankesave éshté i disponueshém pér punonjésit.

Informatat kontaktuese pér pyetje dhe ankesa:

Pér vémendjen e: z. Gjynejt Mustafa — Kreu i NjZP-sé,
Ministria e Mjedisit, Planifikimit Hapésinor dhe Infrastrukturés
Adresa: Ndértesa e Odés Ekonomike, Kati i parg, Zyra nr. 2,
10000, Prishtiné, Republika e Kosovés

E-mail 1: mi.info@rks-gov.net;

E-mail 2: Gjynejt.Mustafa@rks-gov.net

E-mail 3: Besa.Orana@rks-gov.net

Tel.: +381 (0) 38 200 28 620

Informatat kontaktuese pér pyetje:

Zyra pér Informim Publik né kuadér té Ministrisé sé Mjedisit, Planifikimit Hapésinor dhe
Infrastrukturés

Tel/fax.: +381 (0)38 200 28 lok. 507
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Tel/fax.: +381 (0)38 200 28 lok. 041
Tel/fax.: +381 (0)38 200 28 lok. 048
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Shtojca 1 Kérkesa pér Shpronésim (pérkthim me mirésjellje)

REPUBLIKA E KOSOVES
MINISTRIA E MJEDISIT, PLANIFIKIMIT HAPESINOR DHE INFRASTRUKTURES
DEPARTAMENTI | INFRASTRUKTURES RRUGORE
DOKUMENTI | CESHTJES

22/06/2017
Referenca: | 5197/2017
Pér: Servet Spahiu — zv. Sekretar i Pérgjithshém/MMPH]I

Afrim Murati- Drejtor i Departamentit pér Shpronésim /MMPHI
CC:
Pérmes: Rame Qupeva - Drejtor i Departamentit té Infrastrukturés Rrugore
Nga: Hysen Merovci - Menaxher i Shérbimeve Gjeodezike
Céshtja: Fillimi i procedurave té studimit té shpronésimit pér projektin:

“Rehabilitimi i Rrugés Kombétare N25.3, Pjesa: Kllokot - Gjilan”, L=14.5km

| nderuar z. Spahiu,

Pér procedurat si mé poshté, bashkéngjitur letrés té dorézimit mund té gjeni:
e Anketimi mbi shpronésimin pér: “Rehabilitimin e Rrugés Kombétare N25.3, Pjesa: Kllokot -
Gjilan”, L=14.5km

Kérkojmé qé té vazhdoni mé tej me parcelat e bashké ngjitura né kété anketé, me procedurat e
méposhtme bazuar né Ligjin mbi Shpronésimin e Pasurive té Paluajtshme pér vlerésim né Ministriné e
Financave.

Bashkéngjitur késaj letre parashtruese mund té gjeni anketén me sipérfaget kadastrale té pércaktuara
pér kété pjesé rrugore, 3 kopje té shtypura dhe CD.

Faleminderit pér bashképunimin tua;j!
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Shtojca 1 Formulari i Ankesés
Numri i referencés:
Emri i ploté (opsionale)

Informata e kontakti Me Posté (Ju lutem jepni adresén e postés):

Ju lutemi té shénoni se si
déshironi té jeni té

kontaktuar (posté,

telefon, e-mail). Me Telefon:
Me E-mail:

Gjuha e preferuar e | Shqipe

komunikimit Serbe

Angleze (nése éshté e mundur)

Pérshkrimi i Incidentit pér Ankesé Cfaré ka ndodhur? Ku ka ndodhur? Kujt i ka ndodhur?
Cili éshté rezultati i ¢éshtjes?

Data e Incidentit/Ankesés

Incidenti/ankesa né kohén (data )
Ka ndodhur mé shumé se njé heré (sa heré? )
Né vazhdim (duke gené ¢éshtje )

Cfaré déshironi gé té ndodhé?

Nénshkrimi:
Data:

Ju lutem ktheni kété formular tek:

NJESIA PER ZBATIMIN E PROJEKTIT — MINISTRIA E MJEDISIT, PLANIFIKIMIT HAPESINOR
DHE INFRASTRUKTURES

Pér vémendjen e: z. Gjynejt Mustafa — Kreu i NjZP-sé,

Adresa: Ndértesa e Odés Ekonomike, Kati i paré, Zyra nr. 2,

10000, Prishtiné, Republika e Kosovés
E-mail 1: mi.info@rks-gov.net
E-mail 2: Gjynejt.Mustafa@rks-gov.net

E-mail 3: Besa.Orana@rks-gov.net

Tel.: +381 (0) 38 200 28 620

Rishikimi: 5 Fage 33
Plani i Pérvetésimit té Tokés: Rruga Kllokot - Gjilan
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Shtojca 1

YES

Grievance received

(in verbal or written format)

. 5

Grievance acknowledgement

Inform complainant of
corrective action. Close the case

Immediate action
enough to satisfy
complaint

Record the date in
the Register

Tabela e Pérpunimit té Ankesave

Record the date in
the Grievance
Register

NO

Identify any long-term
corrective action required

Inform complainant of the

proposed corrective action or )

clarify why action is not
required within 30 days

[Shénim i Pérkthyesit: Teksti brenda Skicés éshté format i pa editueshém]

Implement the corrective
action and carry out the
follow-up of the corrective
action

Record the date in

the Register

Provide complainant with
information on possible legal
recourse (e.g. Court appeal)

NO

Complainant
satisfied

YES

Rishikimi: 5

Plani i Pérvetésimit té Tokés: Rruga Kllokot - Gjilan

Fage 34
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